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9 October 1970

. MEMORANDUM FOR THE RECORD : ' -

SUBJECT: Techniqal Coordination Meeting, IEG/ESD, 1 October 1970

,i ‘ ‘ . . : .
P 25X1

2. The purpose of the meeting was to review the need to replace

25X1 the existing[ __]electronic equipment (used for on-line mensuration

- purposes) with new electronic equipment as proposed or planned by IEG
in FY-72. Reliability of the[ Jequipment was cited as the most impor-  25X1
tant factor related to the proposed replacement. )

3. A thorough discussion of[  Jreliability occurred, based upon 25X1
| . information provided by the ESD/EPB representative., This discussion
' ‘ resulted in an agreement that the [ ] equipment is sufficiently reliable - 25X1
i cand maintainable to remain in operational use for an extended period of
time. Obsolescence was estimated to be five years hence. In order to
provide a "hedge" against unforeseen circumstances TEG will budget for
replacement of one 2 axis and one 4 axis [ Junit (seven are in use) in 25X1
FY-73 with replacement of the others spreading over the FY-7L4 thru 76
time frame. This is in lieu of the present plan to replace 5 units in
 FY-72.  The situation will be reviewed periodically (ESD & IEG/ICB)
during ensuing budgetary exercises to reconsider the need to replace the
25X1 - [:::]as stated asbove.

4, During this meeting a short discussion of the Digitized Measuring
Iight Table also ocgurred. In order to assist TEG in their decision
regarding the need for an operational suitability evaluation of this
device, a copy of ESD test and evaluation findings to date was requested.
It was agreed that ESD would provide same.

5. In a discussion concerning comparators now under development,
IEG requested that the 10 x 10 Comparator estimated for delivery in
July 1971 be subjected to test and evaluation (by ESD) in a room which
IEG will reserve for test and evaluation- purposes and subsequent opera-
tional use. This was agreed to with the full understanding that T&E ,
de-bugging, etc., may require a substantial amount of time. It was also
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SUBJECE: Technical Coordination Meeting, IEG/ESD, 1 October 1970

suggested thaﬂ we further explore the possibiiity of an operational

- suitability evaluation of the 6 x 6 Comparator, now in final phases of

T&E, in one of the operational divisions of IEG. ‘ —

Deputy Chief _
Engineering Support Division, TSG, NPIC
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